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Project Overview



Major Project Objectives
Objective 1
•Update the development regulations to align with the adopted 
Master Plan

Objective 2
•Make the development process more efficient

Objective 3
•Re-structure the development regulations to make them easier to 
access and to navigate



Working UDC Outline

• Chapter 1 General Provisions 
• Chapter 2 Procedures
• Chapter 3 Zoning 
• Chapter 4 Community Design Standards 
• Chapter 5 Site Design Standards 
• Chapter 6 Infrastructure Design Standards 
• Chapter 7 Buildings
• Appendices



Timeline and 
Upcoming Events



Phase One Timeline
FY 2018-2019

February March April
Project Initiation
Code Review

SC #1: Orientation/Zoning SC Review: Zoning
SC #2: Design Standards

May June July
SC Review: Design Standards
SC #3: Procedures 

(elections)

SC Review: Procedures
SC#4: Provisions/Appendices
+ Illustrations Update
Council/P&Z #1: Zoning

SC Review: Provisions/ 
Appendices
SC #5: Draft UDC (combined)
Council/P&Z #2: Design 
Standards

August September
Review: Updated Draft
SC #6: Illustrations
Council/P&Z #3: Procedures

SC #7: Prep for Adoption
Council/P&Z #4: Provisions 
and Appendices



Phase Two Timeline
FY 2019-2020

October November December
Council/P&Z: 
UDC Adoption

SC #8: Handbook Overview 
Code Publishing

Begin work on the UDC 
Handbook

January February March
SC #9: Handbook Review #1
Council/P&Z: UDC 
Handbook Overview

SC #10: Handbook Review #2 Council/P&Z: Accept/Adopt 
UDC Handbook



Activity for February - May
Meetings

• Feb 28 Staff Workshop: Kick-Off Meeting and Orientation
•March 5 Developer Focus Group
•March 25 Steering Committee Meeting #1: Orientation + Zoning
•March 26 Council Meeting: Project Introduction
•April 1 P&Z Meeting: Project Introduction
•April 22 Steering Committee Meeting #2: Design Standards
•April (TBD) Town Hall Meeting #1 
•May Elections
•May 20 Steering Committee Meeting #3: Procedures

Production
•Develop and review chapters of the UDC, including:

zoning, design standards, procedures, general provisions, appendices



The Review Process
Review by Subcommittee
General Sequencing of Events



Subcommittee #3
Master Tables

3.8 Permitted Uses by 
District

3.9 Dimensional 
Standards by District

Subcommittee #1
Provisions and 

Use Permissions

3.1 Zoning Provisions
3.2 Zoning Map
3.3 Non-Conforming 

Uses and Buildings
3.4 Standards for 

Particular Uses

Example: Zoning Review

Subcommittee #2
Categories, Overlays and 

Flexible Zoning Tools

3.5 Base Categories
3.6 Overlays
3.7 Flexible Zoning 

Tools

• Bulk of comments and changes by the 2-week checkpoint each review period
• Last 2 weeks of review period is for refinement and for resolving issues flagged at 

checkpoint

• About 4 weeks to review and revise each chapter  
• Subcommittees for the review process
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